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Re:  Third Quarterly Report of Centennial Communications Corp.
On Phase IT E911 Compliance

Dear Messer’s Solomon and Muleta:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,' Centennial
Communications Corp. (“Centennial”) hereby files its third Quarterly Report detailing our
progress in deploying Phase I and Phase II enhanced 911 (*E911”) service in our markets.
Because Centennial provides CMRS service in two distinct markets, this report is divided into
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and
the second part reports on Phase I1 E911 deployment in our domestic markets.

L. Puerto Rico

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block
broadband PCS license for MTA 25 - Puerto Rico/US Virgin Islands. Centennial has chosen a
network-based solution to deploy Phase II E911 in this MTA. A single PSAP serves
Centennial’s entire service area in Puerto Rico. To date, Centennial has not yet received a valid
request for Phase [ or II E911 service from this sole PSAP. However, we continue to be in
regular contact with the PSAP, and we are aware that the PSAP has begun the planning and
implementation process for both Phase I and Phase II E911 service. In fact, we were recently
advised by the Puerto Rico 9-1-1 Governing Board that they hope to have the PSAP operational
for Phase I and Phase II service by the end of 2003. Because Centennial attended the first PSAP
RFP planning meeting on August 19, 2002, and have remained in regular contact with the 9-1-1

‘ FCC 02-210, released July 26, 2002. ‘ ’;,,.
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Goveming Board, we believe that we are in a very good position to monitor the PSAP’s progress
and to coordinate our E911 Phase Il implementation process with the PSAP’s process.

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request
to Centenmal for either Phase I or Phase II E911 service.

IL. Domestic Markets

Through five different subsidiaries,” Centennial holds licenses to provide digital cellular
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase II
ES11 in its domestic markets.’

Phase I Service — As we have previously reported, Centennial continues to receive PSAP
requests for Phase I E911 service and we continue to implement Phase I service as valid requests
are received. As we noted previously, Phase I E911 service has been fully deployed in our Texas
markets. In addition, as of March 2003, Phase I E911 service has been fully deployed to all
PSAPs in Indiana where Centennial operates. Centennial also notes that, to date, we have not
received any valid requests for Phase I (or Phase II) E911 service from PSAPs in the state of
Ohio. Presumably, this is due to the fact that Ohio has not yet passed an E911 cost-recovery
system for the PSAPs. A chart showing our Phase I E911 implementation progress can be found
at Attachment A.

Phase II Service - As Centennial previously has advised the Commission, we are
implementing Grayson Wireless’ “Geometrix” network overlay solution for E911 Phase II
compliance in our domestic markets.” Presently, we are still in the pre-deployment engineering
stage of the Phase II implementation process for many markets, and in the deployment stage for
thirteen markets. As of the date of this report, Centennial still has not yet received any Phase II
E911 service requests from PSAPs in Mississippi, Ohio or Texas. A list of all Phase II PSAP
requests that we have received thus far, the dates that they were received, and the validity of the
Phase II request, can be found at Attachment B. While Centennial did not deploy Phase II
service to any of the PSAPs in these twelve markets by the March 1, 2003 deadline, we did
negotiate mutually acceptable deployment target dates with each of the PSAPs listed. The main
points to be derived from this chart are summarized below.

2 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company.

3
9, 2002.

See Centennial Communications Corp. Amended Report on ES11 Reporting Requirements, filed September

4 Id
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In Indiana, we are working with the Indiana Enhanced Wireless 911 Board and its Cost
Recovery Group (“Indiana Board™) in coordinating Phase IT E911 deployment. Thus far, we
have received eleven requests from PSAPs for Phase I service that we have determined are valid
(along with one request whose validity has not been verified, but which has been scheduled for
Phase II deployment nonetheless). These requests came from PSAPs in the following counties -
the actual or anticipated deployment date is also noted:

County Phase 11 Deployment Date
Allen County Sheriff’s Dept May 19, 2003
Blackford County Central Dispatch July 1, 2003
Carroll County Sheriff’s Dept. July 1, 2003
DeKalb County Police ES11 May 30, 2003
Elkhart County Public Safety Comms Ctr  May 31, 2003
Kokomo Police Department May 30, 2003
Kosciusko County Sheriff’s Office July 1, 2003
LaGrange County Sheriff’s Office June 15, 2003
Marshall County Sheriff’s Office May 30, 2003
Miami County Sheriff’s Office June 15, 2003
Steuben County Communications April 30, 2003
Bluffton Police Dept (Wells County) May 19, 2003

As noted above, since the filing of our last quarterly report, we have initiated Phase II
service in Steuben County covering 100% of the PSAP’s coverage area. For the remaining
counties, we have negotiated the mutually acceptable alternative Phase II deployment dates
noted. We expect 100% coverage for these PSAP’s coverage areas as well. In addition,
Centennial continues to work with the PSAPs in Indiana that have not yet perfected their Phase 11
requests, and to continue to work with the Indiana Board, to develop the most aggressive Phase
IT deployment schedule possible for these counties.

In Louisiana, we have received Phase II E911 service requests from PSAPs in the
following three parishes on the dates noted: Iberia Parish (April 8, 1997), Iberville Parish
(January 27, 2000) and Lafayette Parish (December 20, 2000). We have determined that the
Lafayette Parish Phase II request is valid, and have been discussing a mutually acceptable
alternative Phase II implementation date, although we have not yet reached agreement on that
date. The validity of the Phase II requests from the Iberia and Iberville parishes remains unciear.
While we have sent a “validity questionnaire” to these PSAPs to clarify their status, we have not
heard back from either PSAP. Finally, in Michigan, we have received a single Phase II request
from a PSAP in St. Joseph County, and are in contact with the county to determine the validity of
this request. At present, we have not received any documentation to verify the validity of the
Phase Il request. Despite this lack of documentation, however, we continue to press forward
with our Phase II deployment plans for St. Joseph County.
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In sum, because Centennial has negotiated mutually acceptable Phase II implementation
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase II
requests,” Centennial presently is in compliance with all applicable Phase IT deployment
benchmarks.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in this response is
true and accurate to the best of my knowledge, information and belief.

If you have any questions regarding this report, or require additional information, please
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at
202-828-9857.

Sincerely,

/s/ Lourdes L. Lucas

Lourdes L. Lucas
Vice President, Legal Affairs
Centennial Communications Corp.

ce: Thera Bradshaw, President
Association of Public-Safety Communications
Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL. 32114

John R. Melcher, ENP, President
National Emergency Number Association
422 Beecher Road

Columbus, OH 43230

Evelyn Bailey, President, NASNA
94 State Street, Drawer 20
Montpelier, VT 05620-6501

¥ See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced

911 Emergency Calling Systems, Petition of City of Richardson, Texas, FCC 02-318, released November 26, 2002
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Robert M. Gurss

Shook, Hardy & Bacon, LLP
600 14™ Street, NW, Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA and NANSA
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ATTACHMENT A

List of PSAPs Receiving Phase I Service



Centennial Communications Corp. — Domestic Markets
Phase I E911 Requests — Implementation Dates

State County

IN Adams

IN Allen

IN Allen

iN Allen

IN Allen

IN Blackford
IN Carroll

IN Cass

IN Cass

IN Clinton

IN De Kalb
IN De Kalb
IN De Kalb
IN Elkhart

IN Elkhart

IN Elkhart

IN Fulton

IN Grant

IN Grant

IN Huntington
IN Huntington
IN Jasper

IN Jay

IN Kosciusko
IN Kosciusko
IN La Porte
IN Lagrange
N Marshall
IN Miami

IN Miami

IN Noble

IN Noble

IN Rush

IN Rush

IN St Joseph
IN St Joseph
IN St Joseph
IN St Joseph
IN St Joseph
IN Starke

IN Steuben
IN Wabash
IN Wabash
IN Wabash
IN Wells

IN Whitley
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PSAP Name

Adams County Sheriff's Department
Allen County Sheriff's Dept.

Ft. Wayne City Communications
New Haven Police Department
Three Rivers Paramedic

Blackford County Central Dispatch
Carroll County Sheriff's Department
Cass County Sheriff's Department
Logansport Police Department
Clinton County 911

Auburn Police Department

DeKalb County Police E911

Garrett Police and Fire Department

Elkhart County Public Safety Communications Center

Elkhart Police Department
Nappanee Police Department
Rochester Police Department
Grant County Sheriff's Office
Marion Police Department
Huntington County Sheriff's Office
Huntington Police Department
Jasper County Sheriff's Office
Jay County Sheriff's Department
Kosciusko County Sheriff's Office
Warsaw Police Department
LaPorte County Sheriff's Office
Lagrange County Sheriff's Office
Marshall County Sheriff's Office
Miami County Sheriff's Office
Peru Police Department
Kendalville Police Department
Noble County Sheriff's Office
Rush County Sheriff's Office
Rushville Police Department
Mishawaka Fire Department
Mishawaka Police Department
South Bend Police Department
St Joseph County 911

St Joseph County Fire Dispatch
Starke County Sheriff's Office
Steuben County Communications
North Manchester Police Department
Wabash County Sheriff's Office
Wabash Police Department
Bluffton Police Department
Columbia City Police Department

Implementation

1/10/2001
3/31/1998
3/31/1998
3/31/1998
3/31/1998
4/14/2000
4/21/1999
6/28/2001
6/28/2001
5/29/1999

8/2/2000

8/2/2000

8/2/2000
10/8/1998
10/8/1998
10/8/1998
12/5/2000
2/22/2000
2/22/2000
3/29/1999
3/29/1999
1/23/2001
1/10/2001
5/24/2001
5/24/2001
8/19/2002
5/21/2001
172412001
4/13/1999
4/13/1999
5/18/2001
5/18/2001
9/26/2002
9/26/2002
2/17/1999
2/17/11999
2/117/1599
2/17/1999
2117/1899
5/25/2001

8/4/1998
6/28/2001
6/28/2001
6/28/2001
4/30/1999
5/18/2001




Centennial Communications Corp, — Domestic Markets

State County

IN Whitley
IN Count

LA Lafayette
LA Lafayette
LA Count

Mi Branch
Mi Cass

Mi St Joseph
MI St Joseph
Mi Van Buren
Mi Van Buren
Ml Count

TX Hardin
X Hardin
™ Jefferson
> Jefferson
TX Jefferson
X Jefferson
TX Orange
TX Orange
TX Orange
TX QOrange
TX Crange
TX Count

Grand Count
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Phase I E911 Requests — Implementation Dates

PSAP Name

Whitley County Communications Center

Acadian Ambulance Service

Lafayette Parish Communications District

Branch County Central Dispatch
Cass County Sheriff's Department
St Joseph County Central Dispatch
Sturgis Police Department

South Haven Police Department
Van Buren County Central Dispatch

Hardin County Sheriff's Department
Silsbee Poiice Department
Beaumont Police Department
Jefferson County Sheriff's Department
Nederiand Police Department

Port Arthur Police Department
Bridge City Police Department
Orange County Sheriff's Department
QOrange Police Department
Pinehurst Police Department

Vidor Police Department

Implementation
Date

5/18/2001
47

7/27/1999

7/27/1999

10/23/2001
10/3/2001
9/28/2001
9/28/2001

10/23/2001

10/23/2001

8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
B8/25/2000

11

66



ATTACHMENT B

List of Phase II Requests
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State

IN
IN
IN
IN
IN
IN
IN
iN
IN
IN
IN
iN
IN
IN
IN
IN
IN
IN
IN

LA
LA
LA

MI
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County

Alien
Blackford
Carroll
Cass

De Kalb
Elkhart
Franklin
Fulton
Grant
Howard
Kosciusko
Lagrange
Marshall
Miami
Rush
Steuben
Wabash
Wayne
Wells

Iberia
Iberville
Lafayette

St Joseph

PSAP Name

Allen County Sheriff's Dept.
Blackford County Central Dispatch
Carroll County Sheriff's Department
Cass County Sheriff's Department
DeKalb County Police E911

Elichart County Public Safety Communications Center

Franklin County Sheriff's Department
Rochester Police Department
Grant County Sheriff's Office
Kokomo Police Department
Kosciusko County Sheriff's Office
Lagrange County Sheriff's Office
Marshall County Sheriff's Office
Miami County Sheriff's Office
Rush County Sheriff's Office
Steuben County Communications
Wabash County Sheriff's Office

Wayne County Sheriff's Department Communications Center

Bluffton Police Department

iberia Parish Sheriff's Office

Iberville Parish 911

Lafayette Parish Communications District

St Joseph County Central Dispatch

Valid

Yes
Yes
Yes
No
Unknown
Yes
No
No
No
Yes
Yes
Yes
Yes
Yes
No
Yes
No
No
Yes

Unknown -

Unknown
Yes

Unknown

Request
Date
02/02/01
08/10/01
08/14/01
06/29/01
11/17/00
01/23/01
04/13/01
05/21/01
01/10/01
11/06/01
06/20/01
11/07/01

04/17/02
01/23/01
10/23/00
0710201
07/16/01
03/02/02

04/08/97
01/27/00
12/20/00

07/23/02



